
the COSMOS frame order. It becomes critical that the ALEC have provided accurate information

on the LSR. The ALEC must have properly identify their equipment in the central office in order

for the BellSouth technician to COMect the loop to the correct assignment of the ALEC equipment

Response Provided by: Brian Blanchard, Jerry Latham., and KeMeth L. Ainsworth
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ACSI-2 As of July 25, 1996, identify each computer or other electronic system BellSouth

had in place which was in any way intended to be used for the receipt. tracking. processing.

or installation of unbundled loops ordered by telecommunications carriers such as ACSI. and

state whether the system was fully prepared to perform as intended on that date. If you claim

that a system was not fully operational, identify its status as of July 25, 1996 and state what

activities needed to be performed to make the system fully operational.

Response: See Response to ACSI-1. Each system has been identified in that Response As of

July 25, 1996, each of those systems was fully operational and fully prepared to perform as intended,

except for correction of the problems identified in the Response to ACSI-12, below, and a minor

database change in TIRKS and EXACT to recognize the NCINCI (Network ChannellNetwork

Channel Interface) codes for unbundled local loops connected to an ALEC's collocated equipment.

That change was made between November 14 and November 19,1996

Response Provided bv: Brian Blanchard and Kenneth L Ainsworth
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ACSI-3: As of July 25, 1996, identify each manual or other non-electronic system

BeliSouth had in place which was in any way intended to be used for the receipt, tracking.

processing, or installation of unbundled loops ordered by telecommunications carriers such

as ACSI, and state whether the system was fully prepared to perform as intended on that date.

Hyou claim that a system was not fully operational, identify its status as of July 25, 1996 and

state what activities needed to be performed to make the system fully operational.

Response: Any manual activities involved in the receipt, tracking, processing, and installation

of unbundled loops are identified in the Response to ACSI-l. As of July 25,1996, BellSouth was

capable of performing these manual activities.

Response Provided bv: Jerry Latham
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ACSI-4: As of November 19, 1996, identify each computer or other electronic system

BellSouth had in place which was in any way intended to be used for the receipt. tracking.

processing, or installation of unbundled loops ordered by telecommunications carriers such

as ACSI, and state whether the system was fully prepared to perform as intended on that date.

Hyou claim that a system was not fuUy operational, identify its status as of November 19. 1996

and state what activities needed to be performed to make the system fully operational.

Response: The Response to ACSI-2 is applicable to this interrogatory.

Response Provided by: Jerry Latham
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ACSI-5: As ofNo\"~mber 19, 1996, identify each manual or other non-electronic system

BeliSouth had in place which was in any way intended to be used for the receipt. tracking,

processing, or installation of unbundled loops ordered by telecommunications carriers such

as ACSI, and state whether the system was fully prepared to perform as intended on that date.

Hyou claim that a system was not fuDy operational, identify its status as of November 19. 1996

and state what activities needed to be performed to make the system fully operational.

Response: The Response to ACSI-3 is applicable to this interrogatory.

Response Provided by: Jerry Latham
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ACSI-6 Please provide the basis for your statement in paragraph 53 of the Answer that

"BellSouth had the ability to provide unbundled loops at that time." Identify whether

BellSouth had the ability to meet the standards set forth in Section IV of the Interconnection

Agreement for the installation of unbundled loops, precisely how BellSouth could provide

unbundled loops at the time referred to in the statement and identify what "time" is referred

to in this statement.

Response: When BellSouth negotiated the Interconnection Agreement with ACSI, BellSouth

planned to utilize its existing special access service processes as the basis for ordering and

provisioning unbundled loops. Minor modifications of the procedures and ordering documents were

required to distinguish unbundled loops from special access service circuits so that unbundled loops

could be ordered via EXACT, inventoried in TIRKS, and billed Thus, BellSouth had the ability to

meet the standards set forth in Section IV for the installation of unbundled loops at the time it

negotiated the Interconnection Agreement.

Response Provided bv: Jerry Latham
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ACSI-7: Please provide the basis for your statement in paragraph 53 of the Answer that

BellSouth "had not yet fully tested and refined the procedures to be used for ordering and

providing them (unbundled loops]." Without limiting the scope of this request, your answer

should at a minimum, identify what "procedures" were "to be used for ordering and

providing" unbundled loops, what "time" is referred to by this statement and what testing had

and had not been performed as of that time.

Response: At the time BellSouth negotiated the Interconnection Agreement, BellSouth had not

yet had an opportunity to test its procedures for coordinated disconnection of existing service and

ordering and provisioning of unbundled loops and associated SPNP in conjunction with ACSl's

processes for ordering unbundled loops and associated SPNP or with ACSI's processes for

coordinating cutovers ofcustomers from BellSouth to ACSI. Section XVIII of the Interconnection

Agreement requires such joint testing as part of the schedule for implementation of the Interconnec­

tion Agreement. Such joint testing would, for example, have revealed the need to update the

NCINCI codes, as discussed in the Response to ACSI-2, since ACSI was the first ALEC to request

that BellSouth connect unbundled loops to collocated equipment Joint testing would also have

revealed the stenciling errors on ACSI's collocated equipment in Columbus, as discussed in

response to ACSI-19 and ACSI·20, as well as the problems discussed in the Response to ACSI-12

The procedures to be used for ordering unbundled loops are described in the Response to

ACSI-l, above. The procedures for ordering unbundled loops with associated SPNP are described

in the Facilities-Based Ordering Guidelines provided by BellSouth in its document production on

March 17. See BellSouth Documents ##00565 et seq.
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Response Provided by: Martha Jackson, Brian Blanchard
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ACSI-8: With reference to the statements in paragraph 53 identified in the preceding two

requests, identify what, if any, changes in BellSouth' 5 abilities occurred between July 25. 1996

(or, if the statements refer to a different time, the time referred to in the statements) and

November 19, 1996, and what, if any, additional "testing" and "refinement" BeliSouth

conducted or made between July 25, 1996 and November 19, 1996 to the "procedures to be

used for ordering and providing" unbundled loops

Response: Although BellSouth did not have the opportunity to conduct joint testing with ASCI

between July 25 and November 19, 1996, BellSouth conducted the following internal tests of its

systems for ordering and provisioning unbundled loops:

• Service orders were issued in July 1996 through November 1996 to test the flow through of
unbundled service orders. The first service order testing was done to test the Reuse Field
Identifiers (Fills) to ensure that the disconnect of single-line voice grade service (Plain Old
Telephone Service or POTS) and the add (connection) ofthe unbundled loop would flow and
result in the reuse of the existing working local loop assignments (cable/pair) We found that
this process worked if the orders were coordinated. First, the order would be associated with
the disconnect and the correct FID Next, the add issued would be issued, also with the
correct FID.

• The service order was logged via the SOAC and TIRKS Systems. The circuit was designed
manually, with an Estimated Measured Loss (El'vIL) of8.0db The WORD was issued to the
downstream systems (WFA, NSDB) to see the results. All systems received the service
order and WORD document and CDOC sketches were developed. The test was successful.
This first test was issued via cable and pair at the end user with a T 1 facility at the ALEC
location.

• Additional service orders were issued for the different types of services that were scheduled
for the first round oftests (2Wire loop start, 2Wire ground start, 2Wire reverse battery, Basic
Rate ISDN, 56 kb/s, and 64 kb/s) The Voice loops were tested with Subscriber Loop
Carrier (SLC) and cable and pairs at the end user and TOTIE at the ALEC location.

These tests were necessary to ensure that all Uiversal Service Ordering Codes (USOCs) were

coded properly in the SOAC and TIRKS Systems. The same basic class of service for all types of

Unbundled Voice Loop (UVL) and Unbundled Digital Loop (UDL) was used. The USOCs
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represent the various circuits and what type of facility could work with these circuits and that the

circuit would be assigned correctly from LFACs

This process worked correctly in the test system. We found that the downstream systems

needed to identify the differences between the unbundled services. The same class of service could

not be used. New Class of Service USOCs were requested and received for the different types of

UVLIUDL. Service orders were issued in the test systems to test the flow in the downstream

systems to see if this indeed would be sufficient. This proved to be successful.

Programmable Circuit Design System (PRO-CDS) models were requested, built and

downloaded in all nine processors for the various UVLJUDL

When an ALEC began requesting service in Florida, there were no Tl facilities, nor TOTIE

(collocated) facilities. Most of the circuits requested went interoffice, and as a result interoffice

facilities were assigned. This was not tested beforehand. We assumed that since it was POTS

service the ALEC would be served from the same wire center as the end user This was not the case

When an EML is set in TIRKS it is hard coded to meet this objective This was not a

problem if the circuit was on cable and pair The loss of the circuit (EML) would be whatever loss

was in the local loop. But when interoffice facilities are added, TIRKS will try: to meet the 8 Odb

EML set for unbundled services. This caused a problem.

The Circuit Provisioning Group (CPG) was contacted by the Transmission Engineer to make

the interoffice facilities and SLC assignment plug-ins transparent to the ALEC This caused the

CPG to re-do all PRO-CDS designs. The problem was not readily identified, and when it was

brought to our attention, we began the correction process To handle this request, new function

codes had to be created internally for every plug-in that could be used on these circuits Included

with the new function codes were also new levels All circuits that had voice levels were affected

The coding has been completed, and all two-wire UVL PRO-CDS models have been updated
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There was one other problem. If the end user was served via SLC. POTS plug-ins should

have been in place (as for an existing BellSouth customer) The WORD document indicated Special

POTS (SPOTS) plug-ins. This created confusion because Plug-In Control System (PICS) tried to

ship the plug-ins. POTS plug-ins should have been used and should have been in place Function

codes did not exist for POTS plug-ins because POTS plug-ins were never used on a designed circuit

(Bellcore usually creates function codes for designed services) BellSouth had to create function

codes for POTS plug-ins to ensure they would no longer be ordered via TIRKSIPICS. PRO-CDS

models had to be updated and this too has been resolved.

Response Provided by: Sharron Smith
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ACSI-9: As of November 19, 1996, did BellSouth have the capability to provide un-

bundled loops and service provider number portability in accordance with the standards

established in Section IV of the Interconnection Agreement? If you contend that BellSouth

did not have the capability to provide unbundled loops at that time, identify each and every

area in which you contend BellSouth lacked the capability and what was necessary for

BellSouth to obtain that capability.

Response: As ofNovember 19, 1996, BellSouth had the capability to provide unbundled loops

and Service Provider Number Portability (SPNP) in accordance with the standards set forth in the

Interconnection Agreement. As stated in the Facilities-Based Ordering Guidelines (See BellSouth

Documents ##00566, 00618, and 00627), these orders must be coordinated and must be provisioned

in conjunction with each other. Coordination is, of necessity, a responsibility of both parties to the

agreement (both the ALEC and BellSouth) Upon notification by the ALEC that an unbundled loop

order is to be coordinated with the provision of SPNP, BellSouth will schedule the project work

needed to ensure that the conversion of the customer from BellSouth to the ALEC is made in a

timely and accurate manner.

Response Provided by: Martha Jackson, Jerry Latham
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ACSI-I0: Identify each and every action BeliSouth took in the first 30 days after July 25.

1996 to "adopt a schedule for the implementation of this Agreement" as referred to in Section

xvm ofthe Interconnection Agreement. For each action BeliSouth took. your answer should.

at a minimum, identify precisely what action was undertaken, the person(s) at BellSouth that

took the action, the person(s) (if any) at ACSI that BeliSouth contacted, the outcome of the

action, and all persons at BeliSouth with knowledge of the action taken.

Response: During that period of time, BellSouth' s practice was to respond to implementation

activity initiated by ALECs. When an ALEC requested the adoption of an implementation schedule,

BellSouth worked with the ALEC to develop such a schedule. If the ALEC did not request an

implementation schedule, BellSouth did not initiate such activity. ACSI contacted numerous

BellSouth employees during that period regarding various implementation matters, but never

requested the adoption of a comprehensive implementation schedule BellSouth' s employees

worked closely with ACSI regarding each of ACSI's inquiries during that period

In addition to responding to the multitude of inquiries from ACSI regarding the implementa­

tion of various elements of the Interconnection Agreement, on August 22, 1996, Gloria Calhoun,

Director - Strategic Planning of BellSouth, and Nancy Murrah of ACSI had a telephone

conversation that resulted in BellSouth's providing to ACSI, via overnight mail, two copies of the

Facilities-Based Ordering Guidelines. Ms. Calhoun also held a conference call on August 23, 1996,

with Ms Murrah to respond to questions concerning that document and to discuss generally the

ordering procedures described in that document. The Facilities-Based Ordering Guidelines were

updated in October 1996 and a copy was mailed to Paul Kingman of ACSI on October 31.
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Also, on August 14, 1996, Jim Linthicum. Jane Raulerson. and Stephanie Cowart of

BellSouth met with Michelle Gemke. Brenda Renner. and other ACSI employees to discuss traffic

flows, billing and records exchange on traffic between BellSouth and ACSI, and traffic involving

third parties, such as other local exchange carriers, wireless service providers, and interexchange

carriers.

Response Provided by:

Pinky Reichert

Gloria Calhoun, Stephanie Cowart, Kathleen Massey, Wade Johnson.
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ACSI-ll: Between July 25,1996 and November 19, 1996, identify what requests. if any.

BeliSouth made for 44any testing of the procedures for ordering unbundled loops" or han~'

testing of the technical aspects of unbundled loop cutovers" (see paragraph 62 of the Answer).

If you contend that BellSouth made such a request, your answer should. at a minimum.

identify which person(s) at BellSouth made the request, the person(s) at ACSI to whom the

request was communicated, the manner in which the request was made (in person. by letter.

etc.), and identify all documents which constitute, refer or relate to the request.

Response: BellSouth's investigation has not disclosed any such requests

Response Provided bv: Ann Haymons
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ACSI-12: Please explain in detail what additions, deletions, improvements, changes. or

other modifications BellSouth made since November 27, 1996 to its procedures (whether

computer, electronic, manual or other non-electronic) for receiving, processing, and installing

orders for unbundled loops placed by ACSI. For each addition, deletion, improvement.

change or other modification BeUSouth made, state when it was made, what was done, why it

was done, and how the action affected the receipt, processing or installation of ACSI orders

for unbundled loops.

Response:

1. In December 1996, BellSouth changed its service order writing procedures for

coordinated installation of an unbundled loop and. disconnection of existing service to eliminate the

RRSO (an indicator to reuse the existing loop) from N-orders (orders to establish SPNP) associated

with the unbundled loop Previously, in an attempt to coordinate the installation of the unbundled

loop with the disconnection of the existing service and establishment of SPNP, BellSouth had placed

the RRSO on the order to disconnect the existing service, the order to establish the unbundled loop,

and the order to establish the SPNP. In December 1996, BellSouth discovered that this process did

not have the intended effect. Instead of facilitating coordination of the installation and disconnec­

tion, the placement of the RRSO on both orders resulted in the elimination of the Frame Due Time

(FDT) on the disconnect order when SOAC combined the two orders. Consequently, the order to

disconnect existing service would be worked on the due date (usually early in the day) but would

not be held until the FDT, when the unbundled loop was to be installed. Elimination of the RRSO

from the associated SPNP order caused SOAC to retain the FDT on the disconnect order and

resulted in the automatic release of the disconnect order at the FDT.
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2. In December 1996, BellSouth changed its service order writing procedures to show

9:00 PM in the FDT field on orders requiring coordination and to show the desired cutover time in

the remarks section of the orders instead of in the FDT field. This change was made to prevent the

automatic release of the disconnect order for existing service at the desired cutover time This

change provided flexibility for the manual coordination of cutovers without automatic service order

processing. Without this change, the customer's existing service might be disconnected at the

desired cutover time indicated in the FDT field even if any delays were encountered in the cutover

process.

3. In December 1996, BellSouth corrected an error in LFACS. The error caused

LFACS to fail to recognize that loop facilities on universal digital loop carriers could be reused in

the provision of an unbundled loop. The effect of the correction was to eliminate delays resulting

from manual assignment of loop facilities.

4 In December 1996, BellSouth enhanced its coordination of the installation of

unbundled loops by assigning a project manager for coordination of ACSI' s orders and by adopting

the use of cutsheets, which collect all of the required data for efficiently processing cutovers

The foregoing modifications are the only modifications since November 27, 1996, that relate

to the problems encountered in BellSouth's provision of unbundled loops to ACSI in Columbus,

Georgia, in November and December 1996.

Response Provided bv: Brian Blanchard, Ken Ainsworth
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ACSI-13: Please explain the meaning of each column on the document attached as Exhibit

6 to the Rebuttal testimony of Alphonso J. Varner, filed February 24, 1997 in Georgia PSC

docket no. 6863-U, and identify all documents which form the basis for the information

contained in that document. A copy of Varner Exhibit 6 is attached.

Response:

"PON#" means Purchase Order Number - The purchase order number is provided by ACSI

on its orders for service.

"Date Rec." means Date Order Received by BellSouth - The date the order is received is

logged by the EXACT system or is printed by the facsimile machine.

"Requested Service/Order Numbers" - The service requested on the Order by ACSI and

BellSouth's Order Numbers to related to the service requested. The BellSouth Order numbers are

generated by BellSouth's systems (SOCS/SOAC) The remarks section of ACSI's Orders or the

EXACT system would detail the service being ordered

"FDT" means Frame Due Time - The FDT was provided by ACSI on each of its Orders

"FOC" means Firm Order Confirmation - The FOC was provided to ACSI upon release of

an accurate Order into the BellSouth ordering systems.

"CDD" means Customer Due Date - The Customer Due Date was provided by ACSI on each

of its Orders.

"Date Service Est." means Date Service Established - This date was provided by the

BellSouth systems and central office technicians upon the completion of the service Order.

"OOS" means Out of Service - This is the amount of time between disconnection of the

existing BellSouth service and the connection of the unbundled loop to ACSI.
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"Pend." means Orders pending - The number of Orders which have been received by

Bel1South from ACSI but have not been worked

"Comp." means Orders completed· The number of Orders that have been completed by

BellSouth.

The documents which fonn the basis for infonnation contained in the referenced document

have already been produced, will be produced pursuant to ACSl's document production requests,

or have been identified elsewhere in these interrogatories.

Response Provided by: Eddie Owens
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ACSI-14: With reference to paragraph 15 of the Answer, please explain in full the

statement that "the sen"ice of several affected customers was disconnected due to a customer

sen"ice representative's error." Without limiting the foregoing request, your answer should

at a minimum identify which customers were affected by the alleged error, the duration of the

sen"ice disconnection, the customer sen"ice representative that allegedly erred, the error that

you allege occurred, and what actions BellSouth took to correct the alleged error.

Response: The error identified by BellSouth with reference to any of the orders in question is

more properly described as an error by an RCMAG (Recent Change Administration Group) clerk.

On December 5, 1996, Paula Murphy, a Supervisor in BellSouth's LCSC, called the RCMAG unit

to request that the unit put a hold on an order to disconnect the existing service of Joseph Wiley

(PON # IO0047CMB) to prevent the system from automatically releasing the order prior to the

installation of the unbundled loop When the FDT arrived, the RCMAG clerk who reviewed the

order released the order in error. The clerk's supervisor discussed the error with the clerk to

reinforce the clerk's understanding of BellSouth's procedures

Response Provided bv: Ken Ainsworth
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ACSI-15: Identify when BellSouth contends that it received ACSI service orders identified

with Purchase Order Numbers e'PONs") I00042CMB, I00043CMB, IO0044CMB, IO0045CMB.

I00047CMB, and identify all documents upon which BellSouth bases its claim concerning the

date these orders were received.

Response: The original and subsequent versions of these orders were received as stated below

The sources of this information are documents produced by BellSouth and are indicated by their

stamped numbers.

PON I00042CMB
• Received in EXACT from BDS Tellis on 11/13/96 (Copies will be produced on April 1)
• FAXED: 11/15/96 (BellSouth Documents ##00024, 00025, 00026)
• FAXED: 11/18/96 (BellSouth Documents ##00021,00022,00023)
• FAXED: 11/18/96 (BellSouth Documents ##00027, 00028, 00029, 00021, 00022, 00023,

00024,00025,00031,00032,00033,00034)
• FAXED: 11/14/96 (BellSouth Documents ##00018)

FAXED 11/15/96 (BellSouth Documents ##00020)
• FAXED 11/15/96 (BellSouth Documents ##00019)
• FAXED 11/20/96 (BellSouth Documents ##00030)

PON IO0043CMB
• FAXED 11/25/96 (BellSouth Documents ##00041, 00042, 00043)
• FAXED . 11/25/96 (BellSouth Document #00044)
• FAXED: 11/25/96 (BellSouth Document #00044)
• FAXED: 12/02/96 (BellSouth Documents ##00047,00048,00049)
• FAXED: 12/02/96 (BellSouth Documents ##00050,00051,00052,00053,00054)

PON I00044CMB
• FAXED: 11/25/96 (BellSouth Documents ##00065,00066,00067,00068)
• FAXED: 11/25/96 (BellSouth Document #00069)

PON I00045CMB
• FAXED: 11/25/97 (BellSouth Documents ##00071,00072,00073,00074)
• FAXED: 11/25/96 (BellSouth Documents ##00075, 00076)
• FAXED: 11/25/96 (BellSouth Documents ##00077,00078,00079)
• FAXED: 11/25/96 (BellSouth Documents ##000080, 00081)

PON I00047CMB
• FAXED: 12/02/96 (BellSouth Documents ##00083,00084,00085)
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• FAXED: 12/02/96 (BellSouth Document #00086)
• FAXED: 12/04/96 (BellSouth Document #00087)
• FAXED: 12104/96 (BellSouth Documents ##00088)
• FAXED MEMO: 12/5/96 (BellSouth Document #00171)
• FAXED: 12/11/97 (BellSouth Documents ##00093,00094,00095)
• FAXED: 12/11/96 (BellSouth Document #00092)
• FAXED: 12111/97 (BellSouth Documents ##00093,00094, 00095, 00096, 00097, 00098.

00099,00100,00101,00102.00105,00106,00107,00108)

Response Provided bv: Martha Jackson
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ACSI-16: Does BellSouth contend that it requested a due date for PONs 10042C1\18.

I00043CMB, I00044CMB, IO0045CMB, or IO0047CMB other than that requested b~' ACSI in

those orders? If so, for each PON that you claim BeliSouth requested a different due date.

identify the due date requested by ACSI, the due date requested by BellSouth, the person(s)

that requested a change in the due date, the manner in which the request was made. the

person(s)at ACSI to whom the request was communicated, the date upon which BellSouth first

attempted to install the loops ordered in the PON, and all documents which form the basis for

your answers.

Response: No.

Response Provided bv: Martha Jackson
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ASCI-I7: For PONs IO0042CMB, IO0043CMB, I00044CMB, I00045CMB, and

I00047CMB, identify each date and time upon which BeliSouth attempted to install the service

requested by ACSI, what was done on each date and time, and the date and time upon which

the service requested in the PON was established.

Response: See BellSouth Documents ## 00001 et seq. produced on March 17. The information

in those documents was extracted from BellSouth's Work Force Administration (WFA) log and its

service order records. Wormation about some attempts to install these services may have been lost

due to the cancellation and reissue of orders. The following is a verbatim of that information, which

has been extracted from the WFA log and the service order records and collated to show the events

in chronological order:

PON I00042CMB

11/13/96

11/13/96

11/15/96

11/15/96

ASR 9631800030

1008

1621

1017

1215

27

ORD C015PPD4

Order Received in EXACT

As7 passed expedite to Pam Jones in GA ISC

KS 1 Angie called for status Checked TlRKS,
not designed. Checked WFA Log 11-14 FAB
Ticket and first level escalation. Called Pam
in GA ISC, advised second level escalation
Pam advised if not designed by 1100 will 3rd
level Advised Angie. She will call back

As7 called Pam Jones and she got Barbara in
CPG on line and she advised she is unable to
design. She got Linda Anderson on line who
is the person that is going to design model and
Linda advised that she is going to look and
design as quickly as possible. There is a
problem and they are not sure what it is but
they have escalated to Mary Fagan.



11/15/96

11/15/96

11/15/96

1239

1241

1517

A01 Pam Jones called. Advised circuit should
have been installed yesterday Customer very
upset. Advised on Notes above Designing
circuit now. Will advise of DO when leSe
notifies ICSe. Customer advised will refer to
Connie Conley @ 1130 if not heard from
anyone. Referred to Barbara Jones @ 1035 to
get circuit installed today. ICSC received
ASR 0830 11/13/96.

A57 called Pam Jones, advised working on
this PON and verified what CFA's are and
they are correct and I also advised her that I
don't show anything spare on 80001 but she
says entire TOTIE should be spare.

A57 Order is wrong, NC code should be LZ-Z
and should be GA @ the other LCSC and 1
passed her to Barbara Gene Warren who
educated Pam Jones on how to send her order
and give her the correct TN and their fax
number because they are no line. I am going
to cancel this paN.

PON IOO042CMB ASR 9632000145 ORD COB96R02

11/15/96 1638 Received order in EXACT.

11/15/96 Order input into sacs with a Due Date of
11118/96

11/18/96 1207 Received order in WFAle.

11/18/96 1403 Received Sup with corrected Tel. Nos and
change DD to 11/20/96. (Documentation
SPNP request from Lisa landers, ACSI )

11/20/96 0909 6FS called IMP number and reached record-
ing saying to leave a VMS which 1 did, re-
questing call back before 1500

11/20/96 1243 6FS called IMP number again and reached
David at ACSI who said he is at lunch and
will call me back.
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